

Java Puzzle Game (Without Database)

10-Week Plan

❖ Week 1: Project Planning & Research

- Select puzzle game type (Word Puzzle, Sliding Puzzle, Number Puzzle, etc.)
- Define project objectives
- Analyse game requirements
- Create project timeline
- Design basic game flow
- Project proposal
- Requirement document
- Game concept diagram

❖ Week 2: UI Design & Project Setup

- Create Java project in NetBeans/IntelliJ
- Design main menu interface
- Design game screen layout
- Add buttons (Start, Exit, Help)
- Functional GUI prototype

❖ Week 3: Game Board Development

- Create puzzle board
- Generate puzzle pieces or game elements
- Display puzzle layout on screen
- Implement board initialization
- Working puzzle board
- Puzzle generation system

❖ Week 4: Game Logic Implementation

- Implement puzzle movement rules
- Add keyboard/mouse controls
- Handle puzzle completion conditions
- Fully playable puzzle mechanics

❖ Week 5: Scoring System

- Add score calculation
- Track player moves
- Display score during gameplay
- Show final score after completion
- Functional scoring feature
- Move counter

❖ Week 6: Timer & Difficulty Levels

- Implement countdown/up timer
- Create Easy mode
- Create Medium mode
- Create Hard mode
- Adjust puzzle complexity

- Timer feature
- Three difficulty levels

❖ Week 7: Visual Enhancements

- Improve GUI appearance
- Add images and icons
- Add animations
- Add sound effects
- Enhanced user experience

❖ Week 8: Testing & Bug Fixing

- Test all game functions
- Check puzzle generation accuracy
- Fix gameplay issues
- Improve performance

❖ Week 9: Additional Features

- Add Help section
- Add Instructions page
- Add Restart option
- Add Pause/Resume functionality

❖ Week 10: Final Presentation

- Create screenshots
- Write user manual
- Prepare PowerPoint slides
- Conduct final testing
- Upload project to github.com